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2016 Possum Point Power Station 
ABC&E Pond Ash Removal Project 

NAME: Whitey Pope 

TITLE: Project Lead 

DATE: 3/29/2016 

Operation Time: 0700-1730 hours 

• No safety and no environmental issues 
• Weather Tuesday 64 Deg Sunny 
• Tomorrow's Forecast: 3/30/16 Wednesday 63 deg Sunny 
• Excavators Operating in E pond Today (1) 
• Number of on road dump trucks in A&B pond Today(O) 
• Number of off road dump trucks in E pond Today(2) 
• E pond 10/19/15 0 hauled to D pond = 0 Cy 
• A&C pond 1 0/19/15 0 hauled to D pond = 0 Cy 

ACTIVITIES: 
• Time: 0600-1930 hours 
• Glover stockpiling ASH in E pond, fusing HOPE pipe forD pond water treatment plant 

discharge. 
• Moretrench working on the header piping for the wells in D pond. 
• Lear Construction Co installing containment to hold water on the end of the water 

treatment plant. 
• APEX pumping water from ABC&E ponds to D pond. 
• Pro Act loading tanks with rocks and fleuent in the water treatment system D pond. 
• Moran confined space teams are working with W J Rapp and ProAct. 
• W.J. Rapp removing excess flow able fill and concrete in the S1 07 sump basin. 
• GAl looking over haul roads silt fences straw bales. 
• Crane Masters working on rails and replacing ties. 
• PACE working in there sample trailer. 
• Sequoia Services looking over the water treatment plant. 
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Cleanup Activities: 

Environmental: 

SAFETY: 
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